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ID Name Start Finish January 2009 February 2009

Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue

27 28 29 30 31 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17

Gather further information about project 1/26/2009 2/9/2009

Contact Terri Baltimore and tour proposed gre 1/27/2009 2/4/2009

Get journals of previous groups 1/27/2009 2/2/2009

Walk previous trails 2/3/2009 2/9/2009

Gather historical research about the Hill Distri 1/26/2009 2/9/2009

Evaluate work needed to install permanent sig 1/27/2009 2/9/2009

Finish team website 1/27/2009 2/2/2009

Develop code 1/27/2009 2/2/2009

Finalize information for website 1/27/2009 2/2/2009

Upload website 2/2/2009 2/2/2009

Develop proposal 1/26/2009 2/2/2009

Develop abstract, project description, and pro 1/27/2009 2/2/2009

Develop statement of work 1/26/2009 2/2/2009

Gantt Chart 1/27/2009 2/2/2009

First client presentation 2/7/2009 2/16/2009

Practice for presentation 2/7/2009 2/12/2009

Evaluate client input 2/13/2009 2/16/2009

Design green-up lot trail 2/17/2009 3/30/2009

Map our green-up lot trails 2/17/2009 2/24/2009

Walk the trails 2/25/2009 3/18/2009

Create a final map, incorporating new and old 3/19/2009 3/30/2009

Creation of signs 2/17/2009 4/5/2009

Design signs specifically to suit needs 2/17/2009 3/3/2009

Cost analysis 2/17/2009 3/3/2009

Obtain permission from City of Pittsburgh 2/17/2009 3/25/2009

Install signs 3/26/2009 4/5/2009

Creation of pamphlets 3/19/2009 3/27/2009

Design pamphlets 3/19/2009 3/25/2009

Print pamphlets in Benedum computer lab 3/26/2009 3/27/2009

Creation of Website 2/5/2009 3/23/2009

Determine effectiveness of website for overall 2/5/2009 2/16/2009

Plan out information for website 2/17/2009 3/3/2009

Develop HTML code 3/4/2009 3/23/2009

Create instructions for updating website 2/24/2009 3/23/2009

Prepare final summary of project 3/26/2009 4/16/2009

Prepare presentation for Freshman Conferenc 3/26/2009 4/3/2009

Write final report 3/30/2009 4/7/2009

Present at Freshman Conference 4/4/2009 4/4/2009

Present final report to instructor 4/7/2009 4/7/2009
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March 2009

Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon
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April 2009

Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun
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