

**ENGR 0715: Engineering Applications for Society  
University of Pittsburgh**

**TEAM 7**

**Progress Report #6**

**Team Meeting Date:** *February 19, 2009*

**Meeting Roles**

**Team Members:** Declan Wilson([dww13@pitt.edu](mailto:dww13@pitt.edu))  
Mike Sweriduk([mes117@pitt.edu](mailto:mes117@pitt.edu))  
Blair Suter([bc27@pitt.edu](mailto:bc27@pitt.edu))  
Rebecca McGinley([ram119@pitt.edu](mailto:ram119@pitt.edu))

Primary Facilitator  
Secondary Facilitator  
Scribe  
Timekeeper

**Community Partner:**

Hill House

**Project Description:**

To create trails connecting the new green-up lots in the Hill district. Also, we want to create awareness of the trails through pamphlets, signage, a website, and any other forms of media available.

**MEETING SUMMARY**

**Accomplishments:**

1. Finished team website
  - a. Finished code
  - b. Uploaded website and links to progress reports
2. Walked some tentative trails in the Hill district
  - a. Walked some trails of past groups
  - b. Walked from those trails up to green-up lots
3. Made a map of the trails we liked and those that connect to the green-up lots
  - a. Included locations of the Hill House and green-up lots

**Task Items:**

1. Evaluate trails on map and change the map accordingly
2. Walk all the trails we have drawn out
  - a. Evaluate each trail as we walk to including pros and cons
3. Contact architect of Hill House again to see about her map of the Hill district

**Issues/Concerns:**

1. Still contact with client is very limited and made no notes/ suggestions to proposal
2. Client didn't attend proposal meeting
3. Architect didn't return first e-mail

**ENGR 0715: Engineering Applications for Society**  
**University of Pittsburgh**

4. Cold weather impeded our walking in the Hill District
  - a. Weather has been bad on days that we have worked on the project
5. Some areas where the trails are have crumbling sidewalks and other problems