

**ENGR 0715: Engineering Applications for Society
University of Pittsburgh**

TEAM 7

Progress Report #8

Team Meeting Date: *March 3, 2009*

Meeting Roles

Team Members: Mike Sweriduk (mes176@pitt.edu)	Primary Facilitator
Rebecca McGinley (ram119@pitt.edu)	Secondary Facilitator
Declan Wilson (dww13@pitt.edu)	Scribe
Blair Suter (bcs27@pitt.edu)	Timekeeper

Community Partner:

Hill House Association

Project Description:

Our group will be working with the Hill House Association in designing a walking route that will connect a series of "Green-Up" lots. Our job will not only designing these path/paths but finding a way to bring them to the attention of the public. We are hoping that we can make permanent signs and pamphlets to pass out..

MEETING SUMMARY

Accomplishments:

1. Contacted Clay Hardon and other sign contractors
 - a. Told them about our project
 - b. They gave us some estimates
2. Went to the Hill District on Thursday
 - a. Walked some of the paths
 - i. Measured distances
 - ii. Inspected the area for safety and overall cleanliness
 - b. Eliminated some paths
 - c. Changed some of the paths routes

Task Items:

1. Mike is to email Clay Hardon
 - a. Give him more information about project
 - i. Size of sign
 - ii. Where to put it
 - iii. We need wind analysis
 - b. If Clay responds Mike shall forward his email to the rest of the group
2. Rebecca and Blair are to continue working on designing the map
 - a. Correct the trails

**ENGR 0715: Engineering Applications for Society
University of Pittsburgh**

- b. Add a key to distinguish trails
- 3. Declan is to continue design the pamphlet
 - a. Include modifications of the trails
 - b. Add descriptions of trails after walking them

Issues/Concerns:

- 1. Terri Baltimore has not replied about our proposal
 - a. We still don't know how the project will be funded
 - b. We don't know if our ideas are good
- 2. With only five weeks left, time is running out on getting a sign erected