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Team Meeting Date: January 13 and 15, 2007   Meeting Roles 
 
Team Members: Blair Suter (bcs27@pitt.edu)    Primary Facilitator 
 Declan Wilson (dww13@pitt.edu)   Secondary Facilitator 
 Rebecca McGinley (ram119@pitt.edu)  Scribe 
 Michael Sweriduk (mes176@pitt.edu)  Timekeeper 
 
Community Partner:  

Hill House Association 
 
Project Description: 

Create awareness and accessibility to existing and proposed Green-up lots and Hill 
district walking paths. Designing and distributing a website, signs and brochures for 
the project while incorporating historic and cultural aspects of the Hill district. 

 
MEETING SUMMARY 

Accomplishments:  
1. Wrote a project description 

a. Identified the needs of our client 
b. Discussed the problems from ambiguity of description 

i. Emailed Terri to attempt to set up a meeting time to clarify our project 
2. Went to the Hill dristrict 

a. Looked at Green-up lots 
b. Walked the previous groups trail 

Task Items: 
1. Look over notes, come up with specific wants of community partner (All) 
2. Research history of the Hill district (All) 

a. If you break down tasks using second or third level outlines, the name of the 
person responsible will be next to the lowest level items (Name here) 

b. It is important to breakdown each task into its most fundamental steps (Name 
here). 

3. Look at all previous groups that have worked with Hill House 
a. Team 7 from 2008 (Blair) 
b. Team 6 from 2008 (Rebecca) 
c. Teams 3 & 4 from 2007 (Declan) 
d. Teams 5 & 6 from 2007 (Mike) 
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Issues/Concerns: 
1. We are uncertain of the specific locations of all of the Green-Up lots 
2. There are a few questions we have with the project description 

a. Uncertain if there is a specific task that the Hill House wants us to complete, or if 
they simply are accepting of any help 

b. We cannot be certain if we are choosing a project of reasonable difficulty 
c. There are many aspects of the projects that we are choosing and we are unsure 

how we can incorporate them all in the project description 


